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Great Lakes Tunnel Project:
Draft Procurement and Contracting Execution Plan, Revised as of
August 2021

Meeting the key milestones identified in the Tunnel Agreement signed between the Mackinac Straits Corridor Authority
(Authority) and Enbridge on December 19, 2018 is a top priority for Enbridge. The information contained in this document
is a revision to the Draft Procurement and Contraction Execution Plan provided to the Authority on April 26, 2019 and
describes the activities associated with the following deliverables:

7.5 Request for Proposals and Contracting Strategy
(a) Enbridge shall, by April 30, 2019, prepare for the Authority’s review a Draft Procurement and Contracting
Execution Plan, including, without limitation:

(i) The applicable Contract execution model(s) to complete design and construction of the Tunnel;

(ii) Enbridge Procurement and Quality processes that include a general description of the RFP and bid
solicitation process, contractor qualification process, and contractor proposal evaluation and selection
criteria; and

(iii) Timeline for the execution of each applicable Request for Proposals (RFP) package.

Enbridge proceededwith a Construction Manager/General Contractor (CM/GC) commercial model pursuant to which:
(1) a Design Engineer (DE) designs the Tunnel;

(2) an Owner’s Engineer (OE) provides an added measure of assurance that the design, construction, and commissioning
of the Tunnel and related facilities align with Enbridge’s specifications and good engineering and operating practices;

(3) a Preconstruction Services Contractor provides Enbridge, the DE, and the OE with constructability input during the
design phase of the Tunnel;' and

(4) a CM/GM constructs the Tunnel using the design developed by (1)-(3);

In 2019, Enbridge selected Arup as the DE, WSP as the OE, and Great Lakes Tunnel Constructors as the Preconstruction
Services Contractor. Working together, these three parties and Enbridge advanced the design of the Tunnel to a stage
where it is now possible to select—and ultimately enter into a Tunnel Construction Agreement with—a CM/GM. The below
figure illustrates the CM/GC commercial model:
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Figure 1: The Enbridge CM-GC Model

Phase 1 included a pre-construction services agreement where the pre-construction services contractor provided
constructability input throughout the detailed design of the Great Lakes Tunnel Project. The pre-construction services work
has concluded. The agreement also provided an option to allow for an off-ramp whereby Enbridge could go back to the
market for a competitive bid for Phase 2 (Construction), all parties agreed to use this option. Enbridge will now exercise that
option and go back to the market with a request for proposal (RFP) utilizing the design bid build approach for the construction
services phase of the project.

" While the DE and OE will continue to advise Enbridge through the construction phase, the Preconstruction Services
Contractor has completed its work.
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Enbridge will issue a request for proposal (Phase 2 RFP) package that includes among other items the most current Issued
for Construction Drawings, the Joint Specifications developed with the Authority, and other relevant information necessary
for potential construction contractors to prepare a response.

Construction Contractor Selection Process

To ensure the best qualified firms are hired to construct the Great Lakes Tunnel Project Enbridge conducted an Expression
of Interest and Qualifications (EOI). An EOI was sent to multiple worldwide tunneling contractors to solicit their
qualifications to demonstrate that they are qualified to perform this challenging project. The Project Team also conducted
interviews with the EOI contractors to gain further feedback in addition to their written responses. Enbridge also contacted
several of the contractors’ reference projects to verify contractors’ claims and gain insights on their performance. Enbridge
enlisted the assistance of the OE and a Tunnel Subject Matter Expert to ensure the qualifications were technically sound
and accurate.

The Phase 2 RFP will be issued only to those firms that the EOI process identified as having the requisite qualifications,
ability, proficiency, knowledge, and experience with the following:

e Hard rock tunneling;

e Mixed ground tunneling;

e High water pressure tunneling;

e Operation of slurry or variable density Tunnel Boring Machine (TBM);

e Light oil/high pressure natural gas pipeline design and installation within a tunnel;

e Key personnel (including prime or sub-consultants) with experience that closely matches or most similar match
to the anticipated conditions for the project; and

o safely executing such work.

Evaluation Process and Criteria
Evaluation and award of the contract will follow a two-phase process:

Phase 1: Submission and Evaluation of Written Proposals

e Interested and qualified applicants will submit a written responses to questions provided by Enbridge, which
describe their qualifications and technical experience in executing work of similar type, scale, and complexity
of the Great Lakes Tunnel Project.

e Interest and qualified applicants also will submit cost proposal(s) and proposed revisions to contract documents.

e Theresponses will be ranked based on the answers to the technical questions, the cost proposal, and proposed
revisions to contract documents, and a short list of approximately three firms may be determined.

e Evaluation criteria will include the following:

EVALUATION
CRITERIA
Project Approach ¢ Key issues and constraints associated with constructing the proposed facilities.
* Proposed means and methods for installation of the tunnel and pipeline.

* A cost proposal/level of effort for the construction services.

e Overall construction schedule.

Examples of information applicant needs to describe to support criteria evaluation

Key L8« Proposed staff and their associated roles and responsibilities of all key staff for the
Personnel construction phase. Resumes for all key individuals and approximate percentage of
the time this person will be working on the project.

SN ERERE GRS« Overall plan to manage the project, for example, approach to managing costs and
Plan/ Approach schedule during construction; approach to outreach and utilization of subcontractors in
the execution of the work; approach to risk management.

Safety Approach * Proposed safety program approach and how safety will be managed during
construction.

Phase 2: In-Person Interview Process

Applicants from Phase | will be invited to participate in interviews where applicants will present and elaborate on their
qualifications, experience, and approach to executing the required scope of work, including the four evaluation criteria
set forth above.
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The below figure illustrates the Design Bid Build commercial model for Phase 2:
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Figure 2: The Enbridge Design Bid Build Model

The MSCA will review the Phase 2 RFP per the provisions of the Tunnel Agreement. It is anticipated that the MSCA will
take any official actions necessary regarding the Phase 2 RPF at its regularly schedule October 2021 meeting. Once, the
MSCA has concluded its review, Enbridge will be in a better position to provide a timeline for issuing the Phase 2 RFP and
eventually securing a contractor for the construction phase.
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